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SJWC receives request from Applicant, prepares documents for 
hydraulic review, coordinates with Applicant for all non-technical 
matters.  SJWC coordinates with Fire Department for fire flow 
requirements and receives engineering deposit.

Planning Section identifies impacts of expansion on existing system, 
verifies pressure at the main, determines new facilities necessary for 
flow and pressure at fire flow.  SJWC maintains hydraulic model and 
determines pipe main sizing.

Engineering proceeds with the design based on hydraulic analysis and 
information from plat maps, GIS, other utilities, surveys & soil tests, 
permit requirements, field observations, and Applicant supplied CAD 
drawings.  Developers have the option of providing their own design.  
Cost estimates are developed based on the final accepted design.

Water Services executes an Agreement with the Applicant.  Funds for 
construction are deposited by the Applicant.

SJWC applies for permits, finalize information such as easements, 
collect approved plans, and provides complete package to 
construction for installation.

After construction is completed, SJWC ensures that as-built plans are 
correct and updates system maps and conforms design drawings for
the record. Information is saved digitally.

Engineering identifies causes for variances in excess of 10% for final 
billing of actual costs to the Applicant.  Project file is closed and 
archived.

Construction begins when approved permits are confirmed.  
Construction work inspected by SJWC Construction Department.  
Progress payments are made to the Contractor for SJWC install jobs.


